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Summary 
Overview 
This Asset Management Plan provides for effective and responsible management of sealed and 
unsealed roads, footpath, traffic devices and car parks, their replacement cycles and funding 
requirements. The Plan incorporates information from a variety of sources including data stored 
in Council’s Asset Register and should be read in conjunction with the Asset Management Policy. 
All financial values within the plan are in present day values (March 2025). 

Council has a network of 394 kilometres of roads broken into 266 sealed and 128 unsealed, with 
a total replacement cost of $158,432,156 as at 30 June 2024. Forecast capital expenditure over 
the term of this Plan is $25,128,400. 

Council has a network of over 156,093m² of paths with a replacement cost of $21,391,148 as at 
30 June 2024. Forecast capital expenditure over the term of this Plan is $9,699,000 

Council has a network of over 200,000m² of car parks and traffic device assets with a 
replacement cost of $17,071,957 as at 30 June 2024. Forecast capital expenditure over the term 
of this Plan is $7,799,000. 

The combined capital expenditure for all of these asset classes over the period of the plan is 
$42,626,400 with the annual breakdown provided in the table below: 
 
Year 1 

2025/26 
$ ‘000 

Year 2 
2026/27 
$ ‘000 

Year 3 
2027/28 
$ ‘000 

Year 4 
2028/29 
$ ‘000 

Year 5 
2029/30 
$ ‘000 

Year 6 
2030/31 
$ ‘000 

Year 7 
2031/32 
$ ‘000 

Year 8 
2032/33 
$ ‘000 

Year 9 
2033/34 
$ ‘000 

Year 10 
2034/35 
$ ‘000 

10 year 
Total 
$’000 

Renewal and Replacement 

2,445 2,665 2,540 2,544 2,265 1,680 1,605 1,955 2,555 1,580 21,834 

New and Upgrade 

2,065 6,881 2,478 1,027 2,096 1,080 1,185 1,170 1,805 1,005 20,792 

Total Capital Expenditure 

4,510 9,546 5,018 3,571 4,361 2,760 2,790 3,125 4,360 2,585 
 

TOTAL EXPENDITURE OVER TERM OF PLAN $42,626 

 
The impacts of climate change, including sea level rise, coastal inundation and erosion, extreme 
temperatures, and flood risk, continue to be assessed as new information is gathered.  The Plan 
will be updated as new data becomes available. 
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Project Selection 
Projects are selected for inclusion in Asset Management Plans (AMPs) based on a number of 
factors. 

Renewal and replacement projects are determined by risk, useful life, age of the asset, condition 
rating, defect and failure levels, external reports, utilisation, impact on users, operational and 
maintenance costs. 

New and upgrade projects are identified from various sources including strategic plans of 
Council, community or Elected Member requests, grant funding availability and partnership 
proposals from other organisations. 

Council is committed to the replacement of existing assets as per the life cycle and condition 
rating of the asset. The expectation is that all renewal and replacement projects will be fully 
funded in Council’s Long Term Financial Plan in line with optimal replacement cycles. 

New and upgrade projects included in these AMPs exceed Council’s ability to fund sustainably 
without external contributions from grants and/or private partnerships. 

An annual review of the projects in the AMPs will be undertaken to re-assess the optimal 
replacement schedule and re-prioritise works in consideration of community needs, risk 
assessments, external factors and funding opportunities. This review will form part of the Annual 
Business Plan and Budget process. 

The appendices to this document provide a list of the capital projects under consideration with 
timing and budget estimates.  In line with above, these estimates are subject to change and the 
appendices will remain in draft as they are working documents. 

Feedback from public consultation may also affect the timing of the projects. Projects will be 
confirmed once the Annual Business Plan and Budget has been adopted by Council each year. 
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Roads 
Our Assets 
Council provides a road network to enable safe, well maintained, fit for purpose transport routes 
in accordance with Council’s strategic aspiration: 

Aspiration 5 
We have services and infrastructure that meet our community’s needs 

The road network comprises 963 individual assets made up of 394 km categorised into two asset 
types: 

 

These asset subclasses are broken into components as below: 

Asset Subclass Asset Component Quantity (#) Quantity (m²) 

Sealed Roads 

Pavement Subbase 830 1,947,852 

Pavement Base 830 1,947,852 

Surface 843 1,803,505 

Unsealed Roads 
Pavement Subbase 128 586,626 

Pavement Base 130 605,627 

 

Sealed Roads

Unsealed Roads
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Levels of Service 
Levels of service for road assets are defined in regards to both community and technical 
requirements.  The assets are assessed in terms of quality, function and capacity.   

The City of Victor Harbor aims to maintain road assets at a condition rating of < 3.  

Current levels of service and performance measures for each asset per annum (p/a) are provided 
in the table below: 

Service 
Level * Description Measurement Process Desired fp 

Quality 

Asset Maintenance Condition assessments Condition Rating < 3 

Community Feedback 
Customer service requests 
and complaints requiring 
action 

< 3 requests and/or   
complaints p/a 

Structural defects Maintenance requirements < 1 reactive works p/a 

Function 

Fit for purpose Meets standards and 
design specifications Compliant 

Cleanliness Street sweeping frequency As per sweeping program  

Lighting Meets standards and 
design specifications Compliant 

Grading Provides adequate shape 
for drainage purposes As per annual program 

Capacity 
Traffic Flow Speed limit and traffic 

controls meet utilisation 
< 3 requests and/or  
complaint p/a 

Flooding Continued use during rain 
events < 1 road closure p/a  

*Major emergencies and disaster events are excluded from the service level measurement 
 

Valuation  
Road assets are valued in accordance with AASB13 (Fair Value Measurement) with revaluations 
programmed on a four-year cycle. The latest revaluation for road assets was undertaken in 
2021/22. 

The assets by road type recorded in the Asset Register as at 30 June 2024 that are covered by 
this Plan include sealed roads and unsealed roads. 

The total value of road recorded in the Asset Register as at 30 June 2024 that are covered by 
this Plan is shown below: 

 

Replacement Value Accumulated Depreciation Written Down Value 
$158,432,157 $57,580,775 $100,851,382 

 

  



 

 
 

City of Victor Harbor – Asset Management Plan #02 – March 2025    Page 7 

Useful Lives 
Useful lives of road assets are determined by short and long life components. These components 
include the pavement subbase, pavement base and surface as provided in the table below: 

Component Name Minimum Maximum  Average 

Sealed Roads 

Pavement Subbase  180 210 203 

Pavement Base 60 70 68 

Surface Main 12 30 23 

Unsealed Roads 

Pavement Subbase  180 210 203 

Pavement Base 180 210 203 

All sealed road assets are made up of all three components, unsealed roads with only two 
(excludes surface). The useful life sets the depreciation rate, net of any residual values of the 
asset at end of life.  

Age Profile 
The age profile of road assets is determined by the principal component and construction date. 
The age profile by individual asset (segment) for sealed roads is provided in the graph below: 

 
The minimum, maximum and average age by sealed road asset component is provided in the 
table below:  

Asset Component Minimum 
Age  

Maximum 
Age  

Average 
Age  

Pavement Subbase  0 104 32 

Pavement Base 0 55 23 

Surface 0 22 8 

0-20 21-40 41-80 81-100 >100
Surface 805 38 0 0 0 0
Pavment Subbase 89 593 115 21 10 2
Pavement Base 292 492 46 0 0 0
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Condition Profile 
Condition of road assets is monitored through ongoing data collection which is incorporated into 
relevant attribute criteria within Council’s corporate asset software.  The data is reviewed and 
updated during revaluation cycles, after significant weather events, with community feedback or 
complaints as well as during routine maintenance duties. Condition ratings and descriptions are 
provided in the table below: 

Condition 
Rating 

Summary 
Description 

Detailed Description 

0 Brand New Asset is brand new 

1 Very Good Near as new condition with no defects 

2 Good Superficial deterioration, reliable and no maintenance is required. 

3 Fair Minor deterioration present and routine maintenance may be 
required 

4 Poor 
Significant deterioration present, maintenance required to keep the 
asset serviceable with program for renewal within the next five 
years 

5 Very Poor 
Extensive deterioration present, significant maintenance required to 
keep the asset serviceable with program for renewal within the 
following year 

 

The condition profile of road assets is determined by the components and construction materials 
with the condition ratings for roads demonstrated in the graph below:  

 

Assets with a condition rating of 2 or under make up only 68% of 
the asset class demonstrating that the condition of over half of the 
Council road network is deteriorating and renewal is not being 
undertaken in line with life cycle estimates.  An increased 
allowance for renewal of existing assets has been included in the 
Capital Works Program for roads at Appendix A.  

1 2 3 4 5
Pavement Subbase 61 609 252 20 1
Pavement Base 79 609 249 20 1
Surface Main 307 209 204 110 11
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Forecast Expenditure 
Forecast expenditure over the next ten years totals $25,128,400. This is made up of 67% 
renewal and replacement works and 33% new and upgrade works. The average annual spend 
over the ten year plan is $2,512,840 per year. 

Projects are determined to be renewal / replacement or new / upgrade depending on the project 
scope and the existing asset attributes.  

Renewal and replacement applies where the asset is reconstructed to the same size / capacity of 
the existing asset. Changes in the use of materials and/or useful life does not constitute an 
increase in capacity.  

New and upgrade applies where the asset did not previously exist or where there is an increase 
in the size / capacity of the asset. The principal attribute considered for determining whether 
there is an increase for roads is length and width (m²). In addition to the above, capitalisation 
thresholds need to be considered in line with Council’s Asset Accounting Policy with projects that 
fall below the financial limits considered to be operating and maintenance rather than capital. 

The graph below shows the total expenditure over the ten years of the Plan as well as the 
breakdown of renewal / replacement and new / upgrade: 

 

Significant expenditure is projected in 2026/27 due to the reconstruction of Whalers Road. 
Detailed design undertaken in 2021 includes pavement reconstruction, new kerbing and footpath, 
stormwater upgrades and supplementary street lighting. The plan includes a $3.6 million 
allocation to undertake this construction work. 

The peak in 2033/34 is an allowance for the construction of Mainstreet Stage 5.  The plan 
includes a $2.4 million allocation for this project.  Timing of this project may change if a relevant 
grant funding opportunity arises.  
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Capital - Renewal and Replacement 
Renewal and replacement expenditure is major work which does not increase the asset’s design 
capacity but returns the asset to its original or required service potential.  

Renewal of road assets is typically undertaken to ensure the infrastructure can deliver the service 
it was constructed to facilitate or to ensure that it is of sufficient quality to meet the service 
requirements. 

Renewal schedules are determined by undertaking an assessment based on risk, useful life, age 
of the asset, condition rating, defect and failure levels, external reports, utilisation, impact on 
users, operational and maintenance costs. The assessment and weighting are summarised in the 
table below: 

Criteria Weighting 

Condition Rating (4 and 5) 50% 

Risk Rating (residual high or extreme) 30% 

Utilisation 20% 

Total 100% 
 

Forecast expenditure on renewal and replacement of road assets over the next ten years totals 
$16,957,400 and is summarised in the table below with a detailed listing provided in the Capital 
Works Program for Roads at Appendix A. 

Year 1 
2025/26 
$ ‘000 

Year 2 
2026/27 
$ ‘000 

Year 3 
2027/28 
$ ‘000 

Year 4 
2028/29 
$ ‘000 

Year 5 
2029/30 
$ ‘000 

Year 6 
2030/31 
$ ‘000 

Year 7 
2031/32 
$ ‘000 

Year 8 
2032/33 
$ ‘000 

Year 9 
2033/34 
$ ‘000 

Year 10 
2034/35 
$ ‘000 

1,950 2,200 2,000 2,162 1,820 1,185 1,110 1,410 2,010 1,110 

Total Expenditure on Renewal / Replacements $16,957 

 
Roads that have been identified as being part of the proposed South Coast Freight Corridor 
(Range Road, Waitpinga Road, Mill Road, Armstrong Road, The Ring Road, Welsh Road and 
Waterport Road) have historically required a high level of repairs and maintenance.  

Investigation is being undertaken regionally as to the future ownership and maintenance 
responsibilities of roads along the proposed South Coast Freight Corridor. 
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Capital - New and Upgrade 
New and upgrade expenditure is major work that creates a new asset or upgrades an existing 
asset to increased capacity.  Increased capacity may be required due to growth, social or 
environmental needs.  Changes to appearance or materials used is not an increase in capacity.   

New and upgrade projects are identified from various sources including strategic plans of 
Council, community or elected member requests, grant funding availability and partnership 
proposals from other organisations. 

Throughout the year, new proposals and requests are added to a Project Register for 
consideration during the annual budget process and strategic document review.  

Inclusions are determined by undertaking an assessment based on risk, community benefit, 
utilisation, impact on users, future operational and maintenance costs (life cycle costs). The 
assessment and weighting are summarised in the table below: 

Criteria Weighting 

Public Need 60% 

Risk 10% 

Utilisation 30% 

Total 100% 
 

The total forecast expenditure on renewal and replacement of road assets over the next ten 
years is $8,171,000 and is summarised in the table below with a detailed listing provided in the 
Capital Works Program for Roads at Appendix A. 

Year 1 
2025/26 
$ ‘000 

Year 2 
2026/27 
$ ‘000 

Year 3 
2027/28 
$ ‘000 

Year 4 
2028/29 
$ ‘000 

Year 5 
2029/30 
$ ‘000 

Year 6 
2030/31 
$ ‘000 

Year 7 
2031/32 
$ ‘000 

Year 8 
2032/33 
$ ‘000 

Year 9 
2033/34 
$ ‘000 

Year 10 
2034/35 
$ ‘000 

1,025 1,740 900 560 426 550 655 640 1,275 400 

Total Expenditure on New / Upgrade $8,171 
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Operating – Repairs and Maintenance 
Repairs and maintenance includes all costs and actions necessary for retaining an asset at the 
appropriate service level and includes both planned and reactive works, as well as administrative 
expenses such as insurance. Regular cyclic replacement may also be included where the 
capitalisation threshold is not met. 

Operating budgets for maintenance are generally driven by historic costs and the Consumer 
Price Index and do not always allow for variances, peaks and troughs in maintenance cycles, 
weather and environmental conditions or new / upgraded assets. Increases above these levels 
are detailed in the annual budget process as separate budget proposals. 

Operating expenditure on road assets over the previous ten years is provided below: 

2014/15 
$ ‘000 

2015/16 
$ ‘000 

2016/17 
$ ‘000 

2017/18 
$ ‘000 

2018/19 
$ ‘000 

2019/20 
$ ‘000 

2020/21 
$ ‘000 

2021/22 
$ ‘000 

2022/23 
$ ‘000 

2023/24 
$ ‘000 

470 461 506 481 527 527 322 406 396 256 

 
This represents an average spend over the ten years of $435,207 per year. In recent years this 
spend has been reduced to save on operating costs. The reduced level of expenditure is not 
sufficient to meet the maintenance requirements for these assets as per condition assessment 
reports. Maintenance expenditure has been based on historic costs, works identified during 
condition assessments and new assets.  

Forecast operating expenditure for this asset class is as follows: 

Year 1 
2025/26 
$ ‘000 

Year 2 
2026/27 
$ ‘000 

Year 3 
2027/28 
$ ‘000 

Year 4 
2028/29 
$ ‘000 

Year 5 
2029/30 
$ ‘000 

Year 6 
2030/31 
$ ‘000 

Year 7 
2031/32 
$ ‘000 

Year 8 
2032/33 
$ ‘000 

Year 9 
2033/34 
$ ‘000 

Year 10 
2034/35 
$ ‘000 

377 385 390 396 398 400 404 407 413 415 

 
Climate Change  
The impacts of climate change will have consequences for infrastructure assets. Rising sea 
levels in low lying areas may affect not only individual assets but also connectivity.  Higher 
temperatures are expected to increase heat stress, particularly on transport infrastructure. 

The Costal Adaptation Study endorsed by Council in 2021 identified several coastal road assets 
at risk, from storm events or projected sea level rise.  An implementation plan currently being 
developed will provide recommendations for actions that may need to be taken within the next 10 
years to reduce the impacts of climate change on road assets. These recommendations will be 
included in the next review of the Asset Management Plan. 
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Improvement Plan 
The asset management improvement tasks identified for road asset management maturity are as 
follows: 

Task Description Responsibility Timeline 
1 Annually review Council’s Strategic 

Project Register to identify new road 
projects to be incorporated in the 
Asset Management Plans  

Council 
Administration with 
Council Members in a 
briefing session 

October/November 
each year 

2 Annually review the 10 year capital 
works program, renewals and new to 
consider changes from the current 
endorsed budget, emerging issues, 
priorities, grant funding opportunities, 
and growth as identified in the Urban 
Growth Management Strategy 

Council 
Administration with 
Council Members in a 
briefing session 

October/November 
each year 

3 Include confidence levels of road 
data in Asset Management Plans 

Council 
Administration 

To be included in 
2025/26 review 

4 Review Long term Financial Plan to 
ensure that Asset Management Plans 
align 

Council 
Administration 

Prior to draft 
documents being 
presented to Audit 
and Risk Committee 
for review in 
January/February 
each year 

5 Undertake full revaluation of road 
assets every 4 to 5 years in 
accordance with the asset 
revaluation schedule 

Council 
Administration 
undertaken by 
external consultants 

Previous revaluation 
was undertaken in 
2021/22 and next full 
revaluation is 
scheduled for 
2025/26 

6 Identify actions that may need to be 
taken within the next 10 years to 
reduce the impacts of climate change 
on the road assets 

Council 
Administration 

Ongoing 

7 Explore options within the new 
corporate system Strategic Asset 
Management (SAM) module to help 
plan and manage road assets 

Council 
Administration 

Ongoing 
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Footpaths  
Our Assets 
Council provides a footpath network to enable safe, well maintained, fit for purpose pedestrian 
pathways in accordance with Council’s strategic aspiration: 

Aspiration 5 
We have services and infrastructure that meet our community’s needs 

The footpath system includes the following asset categories: 

 

 

Footpaths are made up of 1,639 individual assets (segments) within the register representing a 
footpath system of over 368,786 m² broken down into asset types as below: 

Asset Type Quantity (#) Quantity (m²) 
Pedestrian Area 1 297 

Pedestrian Pathway 753 134,835 

Pram Ramp 1244 N/A 

Shared Pathway 78 25,203 

  

Shared Pathway

Pedestrian 
Pathway

Pram Ramp
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Levels of Service 
Levels of service for footpath assets are defined in relation to both community and technical 
requirements.  The assets are assessed in terms of quality, function and capacity.   

The City of Victor Harbor aims to maintain footpath assets at a condition rating of < 3.  

Current levels of service and performance measures for each asset per annum (p/a) are provided 
in the table below: 

Service 
Level* Description Measurement Process Desired Level of 

Service 

Quality 

Asset Maintenance Condition assessments Condition Rating < 3 

Safety 
Non-slip and trip surface 
Customer service requests and 
complaints requiring action 

< 3 requests and/or   
complaints p/a 

Structural defects Unplanned reactive works 
requirements < 1 reactive works p/a 

Function 
Fit for purpose 

Meets standards and design 
specifications Compliant 

Inclusive access 
Improvements for 
existing assets as per 
program  

Risk Minimisation Pedestrian safety and separation 
from traffic 

< 1 Injury and 
damages claim p/a 

Capacity 

Connectivity 
Network gaps identified 
Customer service requests and 
complaints requiring action 

< 3 requests and/or  
complaint p/a 

Accessibility  

High use areas identified, width 
and incline standards applied 
Customer service requests and 
complaints requiring action 

< 3 requests and/or   
complaints p/a 

*Major emergencies and disaster events are excluded from the service level measurement 

A service level hierarchy is also used to prioritise competing works depending on utilisation rates 
of the assets (how many people are affected) and risk assessments.  

 
Kent Reserve Pathway, Encounter Bay 



 

 
 

City of Victor Harbor – Asset Management Plan #02 – March 2025    Page 16 

Valuation  
Footpath assets are valued in accordance with AASB13 (Fair Value Measurement) with 
revaluations programmed on a four-year cycle. The latest revaluation for footpath assets was 
undertaken in 2021/22. 

 

The assets by footpath category recorded in the Asset Register as at 30 June 2024 that are 
covered by this include: 

• Pedestrian Area 
• Pedestrian Pathway 
• Pram Ramp 
• Shared Pathway 

The total value of footpath assets recorded in the Asset Register as at 30 June 2024 that are 
covered by this Plan is shown in the table below: 

Replacement Value Accumulated Depreciation Written Down Value 
$21,340,788 $6,814,510 $14,526,278 

 
Useful Lives 
Useful lives of footpath assets are determined by short and long life components. Useful lives by 
asset type for the principal component are provided in the table below: 

Asset Type Minimum Maximum  Average 

Pedestrian Area 40 90 65 

Pedestrian Pathway 20 150 40 

Pram Ramp 50 150 52 

Shared Pathway 20 150 35 
 
The useful life sets the depreciation rate, net of any residual values of the asset at end of life. 
The average useful life for all footpath assets is 48 years, with the minimum useful life set at 20 
years for unsealed walking trails and the maximum set at 150 years for concrete.  
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Age Profile 
The age profile of footpath assets is determined by the construction date. The age profile of 
footpath assets by principal component is provided in the graph below:  

 
 
 
Footpath assets range in age from 0 years to 98 years, with 81% 
of assets in the 0 to 20 year range.  
 
 
Minimum, maximum and average ages provided in the table below: 
 

Asset Type Minimum Maximum  Average 

Pedestrian Area 4 4 4 

Pedestrian Pathway 0 64 14 

Pram Ramp 0 98 12 

Shared Pathway 2 79 12 

  

0-20 21-40 41-60 61-80 81-100 >100
Shared Pathway 138 16 2 1 0 0
Pram Ramp 2115 394 12 0 16 0
Pedestrian Pathway 1133 316 32 1 0 0
Pedestrian Area 2 0 0 0 0 0
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Condition Profile 
Condition of footpath assets is monitored through ongoing data collection which is incorporated 
into relevant attribute criteria within Council’s corporate asset software.  The data is reviewed and 
updated during revaluation cycles, after significant weather events, with community feedback or 
complaints as well as during routine maintenance duties. Condition ratings and descriptions are 
provided in the table below: 

Condition 
Rating 

Summary 
Description 

Detailed Description 

0 Brand New Asset is brand new 

1 Very Good Near as new condition with no defects 

2 Good Superficial deterioration, reliable and no maintenance is required. 

3 Fair Minor deterioration present and routine maintenance may be 
required 

4 Poor 
Significant deterioration present, maintenance required to keep the 
asset serviceable with program for renewal within the next five 
years 

5 Very Poor 
Extensive deterioration present, significant maintenance required to 
keep the asset serviceable with program for renewal within the 
following year 

 
The condition profile of footpath assets is determined by the components and the construction 
materials with the condition ratings demonstrated in the graphs below:  

 
 
Assets with a condition rating of 3 or less make up 98% of 
the total class with 2% at condition rating 4 and 5.   
 

1 2 3 4 5
Shared Pathway 38 58 50 4 0
Pram Ramp 1773 755 8 1 0
Pedestrian Pathway 411 503 480 76 11
Pedestrian Area 2 0 0 0 0
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Forecast Expenditure 
Forecast expenditure over the next ten years totals $9,699,000.  This is made up of 34% renewal 
and replacement works and 66% new and upgrade works. The average annual spend over the 
ten year plan is $969,900 per year. 

Projects are determined to be renewal / replacement or new / upgrade depending on the project 
scope and the existing asset attributes.  

Renewal and replacement applies where the asset is reconstructed to the same size / capacity of 
the existing asset. Changes in the use of materials and/or useful lives does not constitute an 
increase in capacity.  

New and upgrade applies where the asset did not previously exist or where there is an increase 
in the size / capacity of the asset. The principal attribute considered for determining whether 
there is an increase for footpaths is length and width (m²). 

In addition to the above, capitalisation thresholds need to be considered in line with Council’s 
Asset Accounting Policy with projects that fall below the financial limits considered to be 
operating and maintenance rather than capital. 

The graph below shows the total expenditure over the ten years of the Plan as well as the 
breakdown of renewal / replacement and new / upgrade:  

 

The spike in expenditure in 2029/30 is due to proposed upgrades of the Encounter Bikeway, in 
Hayborough.   
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Capital – Renewal and Replacement 
Renewal and replacement expenditure is major work which does not increase the asset’s design 
capacity but returns the asset to its original or required service potential.  

Renewal of a footpath asset is typically undertaken to ensure the reliability of the existing 
infrastructure to deliver the service it was constructed to facilitate or to ensure that it is of 
sufficient quality to meet the service requirements. 

Renewal schedules are determined by undertaking an assessment based on risk, useful life, age 
of the asset, condition rating, defect and failure levels, external reports, utilisation, impact on 
users, operational and maintenance costs. The assessment and weighting are summarised in the 
table below: 

Criteria Weighting 

Condition Rating (4 and 5) 50% 

Risk Rating (residual high or extreme) 30% 

Utilisation 20% 

TOTAL 100% 
 

Forecast expenditure on renewal and replacement of footpath assets over the next ten years 
totals $3,265,000 and is summarised in the table below with a detailed listing provided in the 
Capital Works Program for footpaths at Appendix B. 

Year 1 
2025/26 
$ ‘000 

Year 2 
2026/27 
$ ‘000 

Year 3 
2027/28 
$ ‘000 

Year 4 
2028/29 
$ ‘000 

Year 5 
2029/30 
$ ‘000 

Year 6 
2030/31 
$ ‘000 

Year 7 
2031/32 
$ ‘000 

Year 8 
2032/33 
$ ‘000 

Year 9 
2033/34 
$ ‘000 

Year 10 
2034/35 
$ ‘000 

245 365 365 270 270 320 320 370 370 370 

TOTAL EXPENDITURE ON RENEWAL / REPLACEMENT $3,265 
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Capital– New and Upgrade 
New and upgrade expenditure is major work that creates a new asset or upgrades an existing 
asset to increased capacity.  Increased capacity may be required due to growth, social or 
environmental needs.  Changes to appearance or materials used is not an increase in capacity.   

New and upgrade projects are identified from various sources including strategic plans of 
Council, community or elected member requests, grant funding availability and partnership 
proposals from other organisations. 

Throughout the year, new proposals and requests are added to a Project Register for 
consideration during the annual budget process and strategic document review.  

Inclusions are determined by undertaking an assessment based on risk, community benefit, 
utilisation, impact on users, future operational and maintenance costs (life cycle costs). The 
assessment and weighting are summarised in the table below: 

Criteria Weighting 

Footpath Strategy 40% 

Public Need 30% 

Risk (residual high or extreme) 20% 

Connectivity 10% 

Total 100% 
 

Forecast expenditure on new and upgrade of footpath assets over the next ten years totals 
$6,434,000 and is summarised in the table below with a detailed listing provided in the Capital 
Works Program for footpaths at Appendix B. 

Year 1 
2025/26 
$ ‘000 

Year 2 
2026/27 
$ ‘000 

Year 3 
2027/28 
$ ‘000 

Year 4 
2028/29 
$ ‘000 

Year 5 
2029/30 
$ ‘000 

Year 6 
2030/31 
$ ‘000 

Year 7 
2031/32 
$ ‘000 

Year 8 
2032/33 
$ ‘000 

Year 9 
2033/34 
$ ‘000 

Year 10 
2034/35 
$ ‘000 

710 966 1,018 320 1,520 380 380 380 380 380 

TOTAL EXPENDITURE ON NEW / UPGRADE $6,434 
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Operating – Repairs and Maintenance 
Repairs and maintenance includes all costs and actions necessary for retaining an asset at the 
appropriate service levels and includes both planned and reactive works, as well as 
administrative expenses such as insurance. Regular cyclic replacement may also be included 
where the capitalisation threshold is not met. 

Operating budgets for maintenance are generally driven by historic costs and the Consumer 
Price Index and do not always allow for variances, peaks and troughs in maintenance cycles, 
weather and environmental conditions or new / upgraded assets. Increases above these levels 
are detailed in the annual budget process as separate budget proposals. 

Operating expenditure on footpath assets over the previous ten years is provided below: 

2014/15 
$ ‘000 

2015/16 
$ ‘000 

2016/17 
$ ‘000 

2017/18 
$ ‘000 

2018/19 
$ ‘000 

2019/20 
$ ‘000 

2020/21 
$ ‘000 

2021/22 
$ ‘000 

2022/23 
$ ‘000 

2023/24 
$ ‘000 

91 149 92 113 99 118 90 166 102 80 

 
This represents an average spend over the ten years of $109,959 per year. This historic 
expenditure may not be sufficient in future years (beyond this plan) to meet the maintenance 
requirements for these assets due to new and gifted assets as the assets start to reach 20 years 
of age.  Maintenance expenditure has been based on historic costs as well as an index for new 
and gifted assets. 

Forecast operating expenditure for this asset class including new and gifted assets is as follows: 

Year 1 
2025/26 
$ ‘000 

Year 2 
2026/27 
$ ‘000 

Year 3 
2027/28 
$ ‘000 

Year 4 
2028/29 
$ ‘000 

Year 5 
2029/30 
$ ‘000 

Year 6 
2030/31 
$ ‘000 

Year 7 
2031/32 
$ ‘000 

Year 8 
2032/33 
$ ‘000 

Year 9 
2033/34 
$ ‘000 

Year 10 
2034/35 
$ ‘000 

67 71 76 81 83 90 92 94 96 98 

 
Climate Change  
The impacts of climate change will have consequences for infrastructure assets. Rising sea 
levels in low lying areas may affect not only individual assets but also connectivity.  Higher 
temperatures are expected to increase heat stress, particularly on transport infrastructure. 

The Costal Adaptation Study endorsed by Council in 2021 identified several coastal footpath 
assets at risk from storm events or projected sea level rise, including sections of the Encounter 
Bikeway. New capital projects are already making allowance for the impacts of climate change 
and a masterplan is proposed to plan for managed retreat this will provide recommendations for 
actions that may need to be taken within the next 10 years to reduce the impacts of climate 
change on the footpath assets. These recommendations will be included in future reviews of the 
Asset Management Plan. 
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Improvement Plan 
The asset management improvement tasks identified for footpath asset management maturity 
are as follows: 

Task Description Responsibility Timeline 
1 Annually review Council’s Strategic 

Project Register to identify new 
footpath projects to be incorporated 
in the Asset Management Plans  

Council 
Administration with 
Council Members in a 
briefing session 

October/November 
each year 

2 Annually review the 10 year capital 
works program, renewals and new to 
consider changes from the current 
endorsed budget, emerging issues, 
priorities, grant funding opportunities, 
and growth as identified in the Urban 
Growth Management Strategy or 
through major land developments 

Council 
Administration with 
Council Members in a 
briefing session 

October/November 
each year 

3 Include confidence levels of footpath 
data in Asset Management Plans 

Council 
Administration 

To be included in 
2025/26 review 

4 Review Long term Financial Plan to 
ensure that Asset Management Plans 
align 

Council 
Administration 

Prior to draft 
documents being 
presented to Audit 
and Risk Committee 
for review in 
January/February 
each year 

5 Undertake full revaluation of footpath 
assets every 4 to 5 years in 
accordance with the asset 
revaluation schedule 

Council 
Administration 
undertaken by 
external consultants 

Previous revaluation 
was undertaken in 
2021/22 and next full 
revaluation is 
scheduled for 
2025/26 

6 Identify actions that may need to be 
taken within the next 10 years to 
reduce the impacts of climate change 
on the footpath assets 

Council 
Administration 

Ongoing 

7 Explore options within the new 
corporate system Strategic Asset 
Management (SAM) module to help 
plan and manage footpath assets 

Council 
Administration 

Ongoing 

8 Review and update the Footpath and 
Pedestrian Policy and Strategy and 
identify footpath expansion project in 
priority pedestrian networks in the 
outer years of the Asset Management 
Plans. 

Council 
Administration in 
consultation with the 
Disability Access and 
Inclusion Advisory 
Committee 

Review is currently 
underway and 
scheduled to be 
completed in 2025 

9 Incorporate that implementation plan 
for the Mountain Bike Strategy into 
the Asset Management Plans 

Council 
Administration 

To be included in 
2025/26 review 
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Car Parks and Traffic Devices 
Our Assets 
Council provides car parks and traffic devices to enable safe, well maintained and fit for purpose 
parking and traffic control in accordance with Council’s strategic aspiration: 

Aspiration 5 
We have services and infrastructure that meet our community’s needs 

The car park and traffic device network includes the following asset categories:   

 

Car parks and traffic devices are made up of 484 individual assets (not including components) 
within the register broken down as below: 

Asset 
Subclass Description Quantity  

Car Parks  Sealed and Unsealed (Subbase, Base and Surface) 187,730m² 

Lighting Decorative, Heritage, Solar and Flood Lights 369 

Road Ancillary Fence, Safety / Handrails, Guard Rails 228 

Traffic Devices 
Kerb - Median Strips, Splitter Islands, Roundabouts  6,466m 

Infill - Median Strips, Speed Humps, Splitter Islands, Roundabouts  12,066m² 

Traffic Signals Ticket Machines, Flashing Signals and Pedestrian Operated 18 

Car Parks Lighting Road Ancillary

Traffic Devices Road Signals
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Levels of Service 
Levels of service for car park and traffic assets are defined in relation to both community and 
technical requirements.  The assets are assessed in terms of quality, function and capacity. The 
City of Victor Harbor aims to maintain car park and traffic assets at a condition rating of < 3. 
Current levels of service and performance measures for each assets per annum (p/a) are 
provided in the table below: 
Service* 
Level  Description Measurement Process Desired Level of 

Service 

Quality 

Asset Maintenance Condition assessments Condition Rating < 3 

Community Feedback 
Customer service requests 
and complaints requiring 
action 

< 3 requests and/or   
complaints p/a 

Structural defects Unplanned works required < 1 reactive capital p/a 

Function Fit for purpose 

Meets standards and 
design specifications Compliant 

Improvements to existing 
car parks for inclusive 
access and appropriate 
number of parking spaces 
for people with disabilities 

Program currently under 
development 

Capacity Utilisation Levels 
Customer service requests 
and complaints requiring 
action 

< 3 requests and/or  
complaint p/a 

*Major emergencies and disaster events are excluded from the service level measurement 

A service level hierarchy is also used to prioritise competing works dependent on utilisation rates 
of the assets (how many people are affected) and risk assessments. 
 

Valuation  
Car park and traffic device assets are valued in accordance with AASB13 (Fair Value 
Measurement) with revaluations programmed on a four-year cycle. The latest revaluation for car 
park and traffic assets was undertaken in 2021/22. 

The car park and traffic devices recorded in the Asset Register as at 30 June 2024 that are 
covered by this Plan include: 

• Car Parks 
• Lighting 
• Road Ancillary 
• Traffic Management Devices 
• Traffic Signals 

 
The total value of car park and traffic devices assets recorded in the Asset Register as at 30 
June 2024 that are covered by this Plan is shown in the table below: 
 

Replacement Value Accumulated Depreciation Written Down Value 
$17,071,957 $2,913,572 $14,158,385 
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Useful Lives 
Useful lives of car park and traffic device assets by component is shown in the table below: 

Asset 
Subclass Minimum Maximum  Average 

Car Parks  16 210 90 
Lighting 25 40 36 
Road Ancillary 25 30 28 
Traffic Devices 20 70 63 
Traffic Signals 20 60 37 

 
The useful life sets the depreciation rate, net of any residual values of the asset at end of life. 
The average useful life for all car park and traffic device assets is 51 years, with the minimum 
useful life set at 0 years and the maximum set at 210 years for pavement subbases.  

Age Profile 
The age profile of car park assets is determined by the construction date.  The age profile of car 
parks and traffic device assets is provided in the graph below:  

 

Car park and traffic assets range in age from one year to 63 years, with minimum, maximum and 
average ages provided in the table below: 

Asset Subclass Minimum Age  Maximum Age  Average Age  

Car Parks  0 48 4 
Lighting 0 30 6 
Road Ancillary 0 28 6 
Traffic Devices 0 63 9 
Traffic Signals 10 26 16 

0-20 21-40 41-60 61-80 81-100 >100
Traffic Signals 10 8 0 0 0 0
Traffic Devices 452 97 8 2 0 0
Road Ancillary 227 1 0 0 0 0
Lighting 362 7 0 0 0 0
Car Parks 555 26 8 0 0 0
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Condition Profile 
The condition of car park and traffic assets is monitored through ongoing data collection which is 
incorporated into relevant attribute criteria within Council’s corporate asset software.  The data is 
reviewed and updated during revaluation cycles, after significant weather events, with community 
feedback or complaints as well as during routine maintenance duties. Condition ratings and 
descriptions are provided in the table below: 

Condition 
Rating 

Summary 
Description 

Detailed Description 

0 Brand New Asset is brand new 

1 Very Good Near as new condition with no defects 

2 Good Superficial deterioration, reliable and no maintenance is required. 

3 Fair Minor deterioration present and routine maintenance may be 
required 

4 Poor 
Significant deterioration present, maintenance required to keep the 
asset serviceable with program for renewal within the next five 
years 

5 Very Poor 
Extensive deterioration present, significant maintenance required to 
keep the asset serviceable with program for renewal within the 
following year 

The condition profile of car park and traffic assets is determined by the components and the 
construction materials with the condition ratings demonstrated in the following graph: 

 
 

  

1 2 3 4 5
Traffic Signals 0 16 2 0 0
Traffic Devices 192 230 125 10 2
Road Ancillary 120 84 18 4 2
Lighting 213 131 20 5 0
Car Parks 510 32 42 4 0
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Forecast Expenditure 
Forecast expenditure over the next ten years totals $7,799,000. This is made up of 21% renewal 
and replacement works and 79% new and upgrade works. The average annual spend over the 
ten year plan is $779,900 per year. 

Projects are determined to be renewal / replacement or new / upgrade depending on the project 
scope and the existing asset attributes. Renewal and replacement applies where the asset is 
reconstructed to the same size / capacity of the existing asset. Changes in the use of materials 
and/or useful lives does not constitute an increase in capacity.  New and upgrade applies where 
the asset did not previously exist or where there is an increase in the size / capacity of the asset. 
The principal attribute considered for determining whether there is an increase for car parks is 
size (m²) and for traffic controls is length (lm).  

In addition to the above, capitalisation thresholds need to be considered in line with Council’s 
Asset Accounting Policy with projects that fall below the financial limits considered to be 
operating and maintenance rather than capital. 

The graph below shows the total expenditure over the ten years of the Plan as well as the 
breakdown of renewal / replacement and new / upgrade: 

 

The peak in 2026/27 is for upgrades to the McKinlay Street Car park. This may need to be 
deferred or brought forward to align with the completion of other developments impacting on 
traffic movements along Eyre Terrace, including private development or the car park construction 
in McKinlay Street.  
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Capital – Renewal and Replacement 
Renewal and replacement expenditure is major work which does not increase the asset’s design 
capacity but returns the asset to its original or required service potential.  

Renewal of a car park and traffic asset is typically undertaken to ensure the reliability of the 
existing infrastructure to deliver the service it was constructed to facilitate or to ensure that it is of 
sufficient quality to meet the service requirements. 

Renewal schedules are determined by undertaking an assessment based on risk, useful life, age 
of the asset, condition rating, defect and failure levels, external reports, utilisation, impact on 
users, operational and maintenance costs. The assessment and weighting are summarised in the 
table below: 

Criteria Weighting 

Condition Rating (4 and 5) 70% 

Risk Rating (residual high or extreme) 30% 

TOTAL 100% 
 

Forecast expenditure on renewal and replacement of car park and traffic devices over the next 
ten years totals $1,612,000 and is summarised in the table below with a detailed listing provided 
in the Capital Works Program for car park and traffic devices at Appendix C. 

Year 1 
2025/26 
$ ‘000 

Year 2 
2026/27 
$ ‘000 

Year 3 
2027/28 
$ ‘000 

Year 4 
2028/29 
$ ‘000 

Year 5 
2029/30 
$ ‘000 

Year 6 
2030/31 
$ ‘000 

Year 7 
2031/32 
$ ‘000 

Year 8 
2032/33 
$ ‘000 

Year 9 
2033/34 
$ ‘000 

Year 10 
2034/35 
$ ‘000 

250 100 175 112 175 175 175 175 175 100 

Total Expenditure on Renewal / Replacement $1,612 
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Capital – New and Upgrade 
New and upgrade expenditure is major work that creates a new asset or upgrades an existing 
asset to increased capacity.  Increased capacity may be required due to growth, social or 
environmental needs.  Changes to appearance or materials used is not an increase in capacity.   

New and upgrade projects are identified from various sources including strategic plans of 
Council, community or Council Member requests, grant funding availability and partnership 
proposals from other organisations. 

Throughout the year, new proposals and requests are added to a Project Register for 
consideration during the annual budget process and strategic document review.  

Inclusions are determined by undertaking an assessment based on risk, community benefit, 
utilisation, impact on users, future operational and maintenance costs (life cycle costs). The 
assessment and weighting are summarised in the table below: 

Criteria Weighting 

Public Need 50% 

Capacity 30% 

Risk (residual high or extreme) 20% 

Total 100% 
 

Forecast expenditure on new and upgrade of car park and traffic devices over the next ten years 
totals $6,187,000 and is summarised in the table below with a detailed listing provided in the 
Capital Works Program for car parks and traffic devices at Appendix C. 

Year 1 
2025/26 
$ ‘000 

Year 2 
2026/27 
$ ‘000 

Year 3 
2027/28 
$ ‘000 

Year 4 
2028/29 
$ ‘000 

Year 5 
2029/30 
$ ‘000 

Year 6 
2030/31 
$ ‘000 

Year 7 
2031/32 
$ ‘000 

Year 8 
2032/33 
$ ‘000 

Year 9 
2033/34 
$ ‘000 

Year 10 
2034/35 
$ ‘000 

330 4,175 560 147 150 150 150 150 150 225 

Total Expenditure on New / Upgrade $6,187 
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Operating – Repairs and Maintenance 
Repairs and maintenance includes all costs and actions necessary for retaining an asset at the 
appropriate service levels and includes both planned and reactive works, as well as 
administrative expenses such as insurance. Regular cyclic replacement may also be included 
where the capitalisation threshold is not met. 

Operating budgets for maintenance are generally driven by historic costs and the Consumer 
Price Index and do not always allow for variances, peaks and troughs in maintenance cycles, 
weather and environmental conditions or new / upgraded assets. Increases above these levels 
are detailed in the annual budget process as separate budget proposals. 

Operating expenditure on car park and traffic assets over the previous ten years is provided 
below: 

2014/15 
$ ‘000 

2015/16 
$ ‘000 

2016/17 
$ ‘000 

2017/18 
$ ‘000 

2018/19 
$ ‘000 

2019/20 
$ ‘000 

2020/21 
$ ‘000 

2021/22 
$ ‘000 

2022/23 
$ ‘000 

2023/24 
$ ‘000 

124 130 174 146 151 164 131 142 187 120 

 
This represents an average spend over the ten years of $146,982 per year. This historic 
expenditure has been used as a base to forecast the maintenance expenditure requirements for 
the next ten years as well as an increase for maintenance on new assets. 

Forecast operating expenditure for this asset class including new assets is as follows: 

Year 1 
2025/26 
$ ‘000 

Year 2 
2026/27 
$ ‘000 

Year 3 
2027/28 
$ ‘000 

Year 4 
2028/29 
$ ‘000 

Year 5 
2029/30 
$ ‘000 

Year 6 
2030/31 
$ ‘000 

Year 7 
2031/32 
$ ‘000 

Year 8 
2032/33 
$ ‘000 

Year 9 
2033/34 
$ ‘000 

Year 10 
2034/35 
$ ‘000 

145 147 168 171 171 172 173 174 174  

 
Climate Change  
The impacts of climate change will have consequences for infrastructure assets. Rising sea 
levels in low lying areas may affect not only individual assets but also connectivity.  Higher 
temperatures are expected to increase heat stress, particularly on transport infrastructure. 

The Costal Adaptation Study endorsed by Council in 2021 identified several car park and traffic 
assets at risk, from storm events or projected sea level rise.  An implementation plan currently 
being developed will provide recommendations for actions that may need to be taken within the 
next 10 years to reduce the impacts of climate change on the car park and traffic assets. These 
recommendations will be included in the future reviews of the Asset Management Plan. 
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Improvement Plan 
The asset management improvement tasks identified for car park and traffic asset management 
maturity are as follows: 

Task Description Responsibility Timeline 
1 Annually review Council’s Strategic 

Project Register to identify new car 
park and traffic projects to be 
incorporated in the Asset 
Management Plans  

Council 
Administration with 
Council Members in a 
briefing session 

October/November 
each year 

2 Annually review the 10 year capital 
works program, renewals and new to 
consider changes from the current 
endorsed budget, emerging issues, 
priorities, grant funding opportunities, 
and growth as identified in the Urban 
Growth Management Strategy or 
through unsolicited proposals  

Council 
Administration with 
Council Members in a 
briefing session 

October/November 
each year 

3 Include confidence levels of car park 
and traffic data in Asset Management 
Plans 

Council 
Administration 

To be included in 
2025/26 review 

4 Review Long term Financial Plan to 
ensure that Asset Management Plans 
align 

Council 
Administration 

Prior to draft 
documents being 
presented to Audit 
and Risk Committee 
for review in 
January/February 
each year 

5 Undertake full revaluation of car park 
and traffic assets every 4 to 5 years 
in accordance with the asset 
revaluation schedule 

Council 
Administration 
undertaken by 
external consultants 

Previous revaluation 
was undertaken in 
2021/22 and next full 
revaluation is 
scheduled for 
2025/26 

6 Identify actions that may need to be 
taken within the next 10 years to 
reduce the impacts of climate change 
on the car park and traffic assets 

Council 
Administration 

Ongoing 

7 Explore options within the new 
corporate system Strategic Asset 
Management (SAM) module to help 
plan and manage car park and traffic 
assets 

Council 
Administration 

Ongoing 

8 Update the Victor Harbor Town 
Centre Traffic Movement and Car 
Parking Strategy (2017) and identify 
traffic management project in the 
outer years of the Asset Management 
Plans. 

Council 
Administration 

An update of the 
strategy will be a 
recommended 
outcome of the Urban 
Growth Management 
Strategy, and the 
timing will be subject 
to Council approval  
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Appendix A 
Capital Works Program – Potential Road Projects 

 

DESCRIPTION
 Year 1 
25/26 
$'000 

 Year 2 
26/27 
$'000 

 Year 3 
27/28 
$'000 

 Year 4 
28/29 
$'000 

 Year 5 
29/30 
$'000 

 Year 6 
30/31 
$'000 

 Year 7 
31/32 
$'000 

 Year 8 
32/33 
$'000 

 Year 9 
33/34 
$'000 

 Year 10 
34/35 
$'000 

Bitumen Reseals, Asphaltic & Rehabilitation 
Works - Annual Allowance

           600            600            600 660          660          660          660                     660            660            660 

Whalers Rd - Construction
Franklin Parade to White Crescent 
25/26 to 26/27

       1,800        1,800               -   -          -          -          -                        -                 -                 -   

Mainstreet Precinct Stage 6 - (McKinlay 
Street)
Design (25/26) Construct (26/27 to 27/28)
*Subject to Grant Funding and Carpark 
construction

             50            500        1,850 -          -          -          -                        -                 -                 -   

Ridge Avenue Construction
(Battye to Clair)

              -                 -                 -   650          -          -          -                        -                 -                 -   

Passatt Street Construction               -                 -                 -   610          -          -          -                        -                 -                 -   
Waitpinga Road / Battye Road
Rectification of Intersection

              -                 -                 -   60            -          -          -                        -                 -                 -   

Valley View Rd (Waggon Rd to End)
Design (28/29) and Construct (29/30)

              -                 -                 -   60            220          -          -                        -                 -                 -   

Hart Avenue (Battye Rd to Lot 1)
Design (28/29) and Construct (29/30)

              -                 -                 -   32            80            -          -                        -                 -                 -   

Sturt Street (Burke to Oval Road)
Design and Construct (29/30)

              -                 -                 -   -          770          -          -                        -                 -                 -   

Mainstreet Precinct Stage 5
32/33 to 33/34
*Subject to Grant Funding

              -                 -                 -   -          -          -          -                     600        1,800               -   

River Road (Baudin Rd to Canterbury Rd)
Design (31/32) and Construct (32/33)

              -                 -                 -   -          -          -          35                       160               -                 -   

Mont Rosa Road sealing
(300m from Victor Harbor Road)
Design (25/26) and Construct (26/27)

             75            400               -   -          -          -          -                        -                 -                 -   

Road connection - Corromandel Drive to 
Hindmarsh Valley Zone
*Subject to developer infrastructure 
agreement

              -              150               -   -          -          -          -                        -                 -                 -   

Chapel Street Encounter Bay Seal
Design (26/27) and Construct (27/28)

              -                40               -   200          -          -          -                        -                 -                 -   

Glenvale Road Seal
Design (29/30) and Construct (31/32)

              -                 -                 -   -          66            475          -                        -                 -                 -   

Day Road Seal (Resolution OC4292018) 
Design (30/31) and Construct (31/32)

              -                 -                 -   -          -          85            265                        -                 -                 -   

Fuller East Rd Seal (Res No. OC4292018)
Design (30/31) and Construct (31/32)

              -                 -                 -   -          -          65            300                        -                 -                 -   

Lincoln Road Change of Seal 
Design (31/32) and Construct (32/33)

              -                 -                 -   -          -          -          55                       150               -                 -   

Colebatch Rd Seal
Design (32/33) and Construct (33/34)

              -                 -                 -   -          -          -          -                       30            150               -   

Martha Close Road Construct (33/34)               -                 -                 -   -          -          -          -                        -              225               -   
Future Road Reconstruction               -                 -                 -   -          -          -          -                        -                 -              400 

Resheeting Unsealed Roads
Annual Allowance

           450            450            450 450          450          450          450                     450            450            450 

ANNUAL TOTALS        2,975        3,940        2,900        2,722        2,246        1,735        1,765        2,050        3,285        1,510 

Sealed Roads

Unsealed Roads to Sealed Roads

Unsealed Roads  
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Appendix B 
Capital Works Program – Potential Footpath Projects 

 

DESCRIPTION
 Year 1 
25/26 
$'000 

 Year 2 
26/27 
$'000 

 Year 3 
27/28 
$'000 

 Year 4 
28/29 
$'000 

 Year 5 
29/30 
$'000 

 Year 6 
30/31 
$'000 

 Year 7 
31/32 
$'000 

 Year 8 
32/33 
$'000 

 Year 9 
33/34 
$'000 

 Year 10 
34/35 
$'000 

Footpath Replacement
Annual Allowance
As per condition assessments 4 and 5

           225            225 225          250          250          300                     300            350            350            350 

Shared Path connection from Investigator 
College to Encounter Bay Recreation 
Grounds (OC382020)
(Russell St to Franklin Parade)

           240               -   -          -          -          -                        -                 -                 -                 -   

Footpath - Ridgeway St - 235m
(Russell St to Franklin Parade)

             60               -   -          -          -          -                        -                 -                 -                 -   

Footpath - Lamont Rd, McCracken - 650m 
(Cudmore Rd to Wattle Drive)

           150               -   -          -          -          -                        -                 -                 -                 -   

Footpath - Nicolaus Baudin Drive - 805m
(Tabernacle Rd to Bartel Boulevard)

              -              216 -          -          -          -                        -                 -                 -                 -   

Encounter Bikeway Investigation Carpark to 
Council Boundary 
*Subject to Alexandrina Council joint 
funding

              -                 -   200          -          -          -                        -                 -                 -                 -   

Footpath (concrete) Renown Avenue 130m 
west of Field

              -                 -   60            -          -          -                        -                 -                 -                 -   

Footpath - Kullaroo Road / Oval Park Tce - 
462m

              -                 -   90            -          -          -                        -                 -                 -                 -   

Footpath - Poltong Crescent - 410m
(Mill Rd to End)

              -                 -   78            -          -          -                        -                 -                 -                 -   

Footpath - Bacchus Rd - 140m
(Bacchus Road to Inman Valley Rd)

              -                 -   30            -          -          -                        -                 -                 -                 -   

Footpath - Mill Rd - 600m
(Tabernacle Rd to near Poltong Cres)

              -                 -   120          -          -          -                        -                 -                 -                 -   

Footpath - Tabernacle Rd - 125m
(Bay Rd to Mill Rd)

              -                 -   -          24            -          -                        -                 -                 -                 -   

Footpath - Wood Street - 115m
(Encounter Tce to Franklin Parade)

              -                 -   -          24            -          -                        -                 -                 -                 -   

Footpath (concrete) Seagull Ave - 385m
(First Ave to Third Ave)

              -                 -   -          72            -          -                        -                 -                 -                 -   

Footpath - Charles Street - 155m
(Ainsile Roberts Drive to Franklin Pd)

              -                 -   -          30            -          -                        -                 -                 -                 -   

Footpaths - Allowance for expansion in 
priority pedestrian networks (disability and 
access)

              -                 -   -          150          -          300                     300            300            300            300 

Bikeway (Bike Strategy 1.13)
Olivers Parade - Reroute to below Reserve

           240               -   -          -          -          -                        -                 -                 -                 -   

Encounter Bikeway Upgrades (Hayborough)            100 -          -          1,500      -                        -                 -                 -                 -   

Bikeway - Bike Strategy 7.1
Bluff Jetty Rd (End Bikeway to Bluff Ring Rd)

              -                 -   60            -          -          -                        -                 -                 -                 -   

Median Refuge (Bike Strategy 5.13)
Adelaide Rd - North of Strawberry Hill

              -                 -   120          -          -          -                        -                 -                 -                 -   

Implementation of Mountain Bike Strategy               -                 -   -          -          -          60                         60              60              60              60 

Bikeways 

Footpaths
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Appendix C 
Capital Works Program - Potential Car Parks and Traffic Devices 
Projects 

 

  

DESCRIPTION
 Year 1 
25/26 
$'000 

 Year 2 
26/27 
$'000 

 Year 3 
27/28 
$'000 

 Year 4 
28/29 
$'000 

 Year 5 
29/30 
$'000 

 Year 6 
30/31 
$'000 

 Year 7 
31/32 
$'000 

 Year 8 
32/33 
$'000 

 Year 9 
33/34 
$'000 

 Year 10 
34/35 
$'000 

Shared Pathway - Franklin Parade
Staged project - widen to 3.5m

              -              360 360          -          -          -                        -                 -                 -                 -   

Shared Pathway - Bike Strategy 6.5
Adelaide Rd via Strawberry Hill Rd, Stan 
Farquhar Reserve, The Rise to Ocean Rd 

              -              240 -          -          -          -                        -                 -                 -                 -   

Pedestrian Walkway - Corromandel Drive to 
Adelaide Road
*Subject to developer infrastructure 
agreement

              -              150 -          -          -          -                        -                 -                 -                 -   

Pram Ramps - Annual Allowance
As per disability access requirements

             40              40              40 40            40            40            40                         40              40              40 

ANNUAL TOTALS            955        1,331        1,383            590        1,790            700            700            750            750            750 

Shared Pathways

Other

DESCRIPTION
 Year 1 
25/26 
$'000 

 Year 2 
26/27 
$'000 

 Year 3 
27/28 
$'000 

 Year 4 
28/29 
$'000 

 Year 5 
29/30 
$'000 

 Year 6 
30/31 
$'000 

 Year 7 
31/32 
$'000 

 Year 8 
32/33 
$'000 

 Year 9 
33/34 
$'000 

 Year 10 
34/35 
$'000 

McKinlay Street Car Park 
*Subject to unsolicited proposal

              -          4,000 -          -          -          -                        -                 -                 -                 -   

Encounter Bay Football Club            150               -   -          -          -          -                        -                 -                 -                 -   
Encounter Bay Bowling Club               -                 -   160          -          -          -                        -                 -                 -                 -   

Crossing - Flinders Parade / Esplanade            180               -   -          -          -          -                        -                 -                 -                 -   

Acraman Street Construction               -                 -   -          -          -          -                        -                 -                 -                 -   

Wattle Drive Turning Lanes               -                 -   -          -          -          -                        -                 -                 -                 -   

Renewal of signalised crossing - School 
Crossing on The Parkway and Pedestrian 
Activiated crossing on Bay Road

             75               -   -          -          -          -                        -                 -                 -                 -   

Eyre Terrace Railway Crossing
Installation of Flashing Lights and pedestrian 
maze on northern side

              -                50 200          -          -          -                        -                 -                 -                 -   

New carpark for Dog Park
(Design 26/27) and Construct (27/28)

              -                50 200          -          -          -                        -                 -                 -                 -   

Carlyle Street/Cornhill Road/Grantley Ave 
Crossing (2017 Traffic Study)

              -                 -   -          36            -          -                        -                 -                 -                 -   

Oval Road/Kingford Street Intersection
(2017 Traffic Study)

              -                 -   -          24            -                        -                 -                 -                 -   

Burke Street / Crozier Road
(Design 28/29) and Construct (29/30)

              -                 -   -          24            150                        -                 -                 -                 -   

Allowance for Traffic Management Projects               -                 -   -          -          -          150                     150            150            150            150 

Guard Rail Replacement Program
(High Risk - Major Culverts)

           175            175 175          175          175          175                     175            175            175            175 

ANNUAL TOTALS            580        4,275            735            259            325            325            325            325            325            325 

Car Parks  

Traffic Devices
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